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Exhibit R-2, RDT&E Budget Item Justification: PB 2017 Navy Date: February 2016
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile Improvements

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

Total Program Element 2,186.356 50.241 115.644 120.561 -   120.561 173.761 135.735 88.932 102.128 Continuing Continuing

0439: Standard Missile
Improvement

1,117.377 11.434 19.626 24.987 -   24.987 64.465 73.613 83.390 96.317 Continuing Continuing

3092: Standard Missile 6
Program

1,068.979 38.807 96.018 95.574 -   95.574 109.296 62.122 5.542 5.811 Continuing Continuing

Program MDAP/MAIS Code:
Project MDAP/MAIS Code(s): 197, 391

A. Mission Description and Budget Item Justification
STANDARD Missile (SM) is Navy's premier Anti-Air Warfare (AAW) missile, providing both area defense for the Fleet and self-defense for individual AEGIS CGs and
DDGs, as required by the Joint Theater Air Missile Defense (TAMD), Mission Need Statement (MNS), Defense Planning Guidance (DPG), Quadrennial Defense Review
(QDR), and Ship Class AAW Self Defense Capstone Requirements Document. SM-6 provides an air defense force multiplier to the U.S. Navy to greatly expand the
AWS battlespace. Combining a modified AMRAAM active seeker onto the proven STANDARD  Missile airframe, SM-6 provides an extended range anti-air warfare
capability both over sea and overland. This low-risk approach relying on non-developmental items supported an FY 2011 Initial Operating Capability. With integrated fire
control support, SM-6  provides the Navy with an increased battlespace against Anti-Air Warfare (AAW) threats over-the-horizon.

B. Program Change Summary ($ in Millions) FY 2015 FY 2016 FY 2017 Base FY 2017 OCO FY 2017 Total
Previous President's Budget 36.698 129.649 114.759 -   114.759
Current President's Budget 50.241 115.644 120.561 -   120.561
Total Adjustments 13.543 -14.005 5.802 -   5.802

• Congressional General Reductions -   -0.005
• Congressional Directed Reductions -   -14.000
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 14.727 0.000
• SBIR/STTR Transfer -1.184 0.000
• Program Adjustments 0.000 0.000 14.900 -   14.900
• Rate/Misc Adjustments 0.000 0.000 -9.098 -   -9.098

Change Summary Explanation
Decrease in Standard Missile Improvements by $4.124M as required for the Department of the Navy to comply with the Bipartisan Budget Act of 2015.
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile Improvements

SBIR reduction ($1.184) in FY15. FY 15 increase to Standard Missile 6 program ($14.727) is for Future Capabilities Demonstration to support a TACDEMO
event.  FY 16 decrease to Standard Missile 6 program ($14.005) is for Congressional reduction for4 excess SM-6 design and analysis.  FY17 increase to
Standard Missile Improvement ($14.900) is for SM-2 improvements to mitigate obsolescence and address emerging threats.  FY 17 decrease to Standard Missile
Improvement and Standard Missile 6 program ($4.133) for other rate/miscellaneous reductions.
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

0439: Standard Missile
Improvement

1,117.377 11.434 19.626 24.987 -   24.987 64.465 73.613 83.390 96.317 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  
Project MDAP/MAIS Code: 197

A. Mission Description and Budget Item Justification
Modifications to SM-2 BLK IIIA are required for use on DDG-1000 class destroyers. The Joint Universal Waveform Link (JUWL) will be integrated with the Evolved Sea
Sparrow Missile (ESSM) and Standard Missile (SM) to communicate with the DDG-1000 SPY-3 radar. SM-2 missile software will be updated with Interrupted Continuous
Wave Illumination (ICWI) in order to allow operation with DDG-1000.

Missile Integration with Air and Missile Defense S-Band Radar (ADMDR-S) for DDG 51 Flight III ships will include requirements review/updates and analysis, verification;
technical documentation, design review and working group SME support, missile/radar integration, missile test hardware procurement, risk assessment, safety, test and
evaluation planning, analysis, and data collection.  Deliverables include interface control documents (ICDs) changes, missile specifications changes, and engineering
documents updates to support AEGIS Configuration Baseline (ACB) 20 PDR (FY16), CDR (FY18); Engineering Development Model (EDM) testing (FY16/17); Surface
Combat Systems Center, Wallops Island, Virginia (SCSC) Combat System/missile integration testing (FY18/19); Waterfront Integration Testing (WIT) FY 21 and ACB 20
for DDG 51 FLT III Electromagnetic Environmental Effects (E3) and Hazard of Electromagnetic Radiation to Ordnance (HERO) Testing,  analysis, and reports.  Missile
variants: ESSM BLK 1 and 2; SM-2 BLK IIIB MU2; SM-6 BLK I and IA (Current AEGIS configuration).

STANDARD Missile 2 (SM-2) engineering changes funding is for the design, systems engineering, analysis, integration, and test of replacements for obsolete
components as well as performance improvements to address emerging threats.  Analysis will include evaluation of transition to an active seeker baseline leveraging the
investment made with the SM-6 and ESSM Block II missiles. Initial funding is for the requirements generation, risk reduction/mitigation, and documentation leading to the
commencement of the obsolescence project. Capability improvements: Enhanced Stream-Raid performance against numerous threats to include Agile Prism via target
resolution in range and Doppler and missile/target pairing logic, over-the-horizon capability for increased depth of fire, enhanced capability against electronic attack,
improved firepower due to decreased dependence on illuminators, and enhanced fuzing via guidance integrated fuzing.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Title: DDG-1000 Pre Plan Product Improvement (P3I) Link Integration/ICWI
Articles:

FY 2015 Accomplishments:
Conducted SM guidance and round level qualification testing and Electromagnetic Interface (EMI)/E3 testing.
FY 2016 Plans:

8.566
-  

0.170
-  

0.000
-  

0.000
-  

0.000
-  
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Complete Engineering Change Proposal (ECP) for qualified SM-2 BLK IIIAZ configuration. Prepare for SM-2
BLKIIIAZ SSSTRP and WSESRB in FY16.
FY 2017 Base Plans:
N/A
FY 2017 OCO Plans:
N/A
Title: Standard Missile-2 Improvement

Articles:
FY 2015 Accomplishments:
N/A
FY 2016 Plans:
N/A
FY 2017 Base Plans:
Complete operational requirements generation and staffing for approval. Complete Missile Performance
Specification for 2018 project commencement. Conduct risk reduction/mitigation activities to clearly identify and
reduce risk entering into project start in 2018. Complete respective acquisition documentation for the project.
Finalize completion contract for the project with the prime contractor. Combat System and System of System
kill chain coordination.  Insensitive Munitions (IM) effort to enhance the safety and reaction of our weapons
including design and development efforts for a single pulse Electronic Ignition Safety Device (EISD), potentially
for MK-104 dual thrust rocket motor (DTRM) in an emergent SM-2 improvements effort.
FY 2017 OCO Plans:
N/A

0.000
-  

0.000
-  

13.293
-  

0.000
-  

13.293
-  

Title: Air and Missile Defense Radar (AMDR) Integration
Articles:

FY 2015 Accomplishments:
Developed and updated missile interface documentation to support the detailed requirements development for
ACB Next and integration with AMDR.  Provided design and program review support with radar and CS prime
contractors and engineering studies.
FY 2016 Plans:

2.868
-  

19.456
-  

11.694
-  

0.000
-  

11.694
-  
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0439 / Standard Missile Improvement

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Update missile models with AMDR and Combat System (CS) elements as available; generate missile fly
out data; configure missile communication test set for radar risk reduction testing.  Support and prepare
for land based testing, provide engineering studies for integration of SM and ESSM with AMDR.  Perform
Electromagnetic environmental effects and Hazard of Electromagnetic Radiation to Ordnance (HERO) testing.
Review E3/HERO design, analyses, and qualification tests. Develop new missile Interface Control Documents
(ICDs) for SM-2, SM-6, and ESSM. Participate in and provide analysis to support the radar design evolution.
Provide Principal for Safety (PFS) and systems safety engineering support. Interface with Weapon System
Explosive Safety Review Board (WSESRB) board members and review safety documentation as required.
FY 2017 Base Plans:
Support and conduct early stage radar/Combat System/Missile integration/risk reduction testing with Missile
Communication Test Set (MCTS).  Complete E3/HERO design, analysis, and qualification testing.  Conduct
planning and configure SM-2/ESSM/SM-6 Internal Missile Initializer and Power Supply (IMIPS) Inert Operating
Missile (IOM) in preparation for land based testing at Surface Combat Systems Center, Wallops Island, Virginia
(SCSC) in FY 18. Support verification analysis; technical documentation updates, design review and working
group SME support, risk assessment, safety, test and evaluation planning, analysis, and data collection.
FY 2017 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals 11.434 19.626 24.987 0.000 24.987

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
Production representative missiles will be built for ESSM between FY12 and FY15 and for SM-2 between FY14 and FY18.

Engineering and integration testing for X-Band Transceiver (XBT) ESSM in FY14-FY17 and SM-2 in FY14-FY16. 67 ESSM missiles and 37 SM missiles are required to
support Developmental Test & Operational Test (DT & OT) FY17-FY18 and continue follow-on ship integration and design update effort in FY19.
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

SM Development, integration, and test is expected to conclude by early FY18 for the X-band JUWL and ICWI. ESSM initial engineering design for X-Band JUWL
capability was completed and development completed in FY15. XBT JUWL ESSM land-based integration testing is expected to conclude by FY16, and shipboard testing
to conclude by early FY19.

Engineering and integration testing for SM-2 Improvements in FY17-FY21 to support Developmental Test in FY20 and continue follow-on ship integration and design
update effort in FY21.

E. Performance Metrics
SM-2 Design verification of component, plate, guidance section, and all up round with a final qualification test in December 2015 - July 2016.

Conduct SM-2 Software System Safety Technical Review Panel (SSSTRP) and Weapon System Explosive Review Board (WSESRB) in FY16.

Conduct SM-2 Software System Safety Technical Review Panel (SSSTRP) and Weapon System Explosive Review Board (WSESRB) in FY17.

SM-2 BLK III ICWI JUWL Program to complete in July 2016.

Conducting interim WSESRB for XBT JUWL ESSM in FY16. Held preliminary SSSTRP and WSESRB for Dual-Band Transceiver (DBT - supports X-Band JUWL and S-
Band) ESSM in FY15, conduct interim SSSTRP and WSESRB for DBT ESSM in FY16, conduct final SSSTRP and WSESRB for DBT ESSM in FY17.

Develop AMDR new missile ICDs for SM-2, SM-6, and ESSM BLK I in FY15/16. Develop new missile ICDs for ESSM BLK II in FY16.

Perform E3/HERO design, analyses, E3/HERO qualification tests for AMDR in FY16-17.

AMDR WSESRB in FY16.

AMDR MCTS testing is planned for FY16/17.

AMDR IOM testing is planned for FY18-21.

Combat System Integration for AMDR is planned for FY19-20.

Waterfront Integration Testing for AMDR is planned for FY22.

SM-2 Improvements PDR in FY18.

SM-2 Improvements SSSTRP in FY19.
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PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

SM-2 Improvements WSESRB in FY19.

SM-2 Improvements Developmental Test in FY20.
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Design and Analysis1 SS/CPAF RAYTHEON :
Tucson, AZ 277.984 9.172 Nov 2014 3.440 Mar 2016 20.389 Nov 2016 -   20.389 Continuing Continuing Continuing

Design and Analysis2 C/CPFF JHU/APL : Laurel,
MD 7.806 0.310 Nov 2014 3.781 Mar 2016 3.250 Nov 2016 -   3.250 0.000 15.147   -   

Design and Analysis3 MIPR MIT/Lin Lab :
Lexington, MA 0.050 0.000 0.000 0.000 -   0.000 0.000 0.050   -   

Design and Analysis4 WR NSWC : Dahlgren 788.667 0.601 Nov 2014 0.784 Feb 2016 0.238 Nov 2016 -   0.238 0.000 790.290   -   
Design and Analysis5 WR NSWC : Indian Head 0.940 0.000 0.000 0.000 -   0.000 0.000 0.940   -   
Design and Analysis6 WR NAWC : China Lake 4.225 0.474 Nov 2014 1.109 Feb 2016 0.250 Nov 2016 -   0.250 0.000 6.058   -   

Design and Analysis7 Various
LOCKHEED
MARTIN :
Moorestown, NJ

17.775 0.000 0.000 0.000 -   0.000 0.000 17.775   -   

Design and Analysis8 WR CNO : Washington,
DC 0.010 0.000 0.000 0.000 -   0.000 0.000 0.010   -   

Design and Analysis9 WR CMDP : Phoenix, AZ 4.795 0.000 0.000 0.000 -   0.000 0.000 4.795   -   
Design and Analysis11 WR NSWC : Crane 0.257 0.000 0.000 0.000 -   0.000 0.000 0.257   -   

Design and Analysis12 WR DOI&CNAP :
Washington, DC 0.487 0.000 0.000 0.000 -   0.000 0.000 0.487   -   

Design and Analysis13 WR COMPTEVFOR :
Norfolk, VA 0.100 0.000 0.000 0.100 Nov 2016 -   0.100 0.000 0.200   -   

Design and Analysis14 C/CPFF
LOCKHEED
MARTIN :
Moorestown, NJ

2.000 0.000 0.000 0.000 -   0.000 0.000 2.000   -   

Design and Analysis15 WR CARDEROCK :
Bethesda, MD 0.050 0.000 0.000 0.000 -   0.000 0.000 0.050   -   

Design and Analysis16 WR NWAS : Corona 0.385 0.351 Nov 2014 0.000 0.200 Nov 2016 -   0.200 0.000 0.936   -   

Design and Analysis17 C/CPFF CORVID :
Mooresville, NC 0.100 0.000 0.000 0.000 -   0.000 0.000 0.100   -   

Design and Analysis18 C/CPFF BAE : Rockville, MD 0.131 0.041 Nov 2014 0.000 0.000 -   0.000 0.000 0.172   -   
Design and Analysis19 MIPR MDA : Dahlgren,VA 1.257 0.000 0.000 0.000 -   0.000 0.000 1.257   -   
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Design and Analysis20 WR IWS3D :
ARLINGTON, VA 1.500 0.000 0.000 0.000 -   0.000 0.000 1.500   -   

Design and Analysis21 WR VARIOUS : IWS 1.0 0.000 0.000 10.052 Mar 2016 0.100 Nov 2016 -   0.100 0.000 10.152   -   

Design and Analysis21 WR IWS3A : Arlington,
Va 0.000 0.000 0.000 0.100 Nov 2016 -   0.100 0.000 0.100   -   

Subtotal 1,108.519 10.949 19.166 24.627 -   24.627   -      -      -   

Test and Evaluation ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DEVELOPMENTAL TEST
& EVALUATION1 WR NSWC : Port

Hueneme 0.185 0.000 0.000 0.000 -   0.000 0.000 0.185   -   

DEVELOPMENTAL TEST
& EVALUATION2 WR WSMR : New Mexico 1.600 0.000 0.000 0.000 -   0.000 0.000 1.600   -   

DEVELOPMENTAL TEST
& EVALUATION3 WR NAWC : Pt Mugu 0.098 0.000 0.000 0.000 -   0.000 0.000 0.098   -   

DEVELOPMENTAL TEST
& EVALUATION4 WR PMRF : Hawaii 0.338 0.000 0.000 0.000 -   0.000 0.000 0.338   -   

DEVELOPMENTAL TEST
& EVALUATION5 WR NSWC : PHD/

Techrep 0.567 0.000 0.000 0.000 -   0.000 0.000 0.567   -   

Subtotal 2.788 0.000 0.000 0.000 -   0.000 0.000 2.788   -   

Management Services ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

CONTRACTOR
ENGINEERING
SUPPORT

C/CPAF VARIOUS :
VARIOUS 2.630 0.000 0.000 0.000 -   0.000 0.000 2.630   -   
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

Management Services ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

PROGRAM
MANAGEMENT
SUPPORT

C/CPAF VARIOUS :
VARIOUS 3.246 0.423 Nov 2014 0.400 Apr 2016 0.300 Nov 2016 -   0.300 0.000 4.369   -   

TRAVEL Allot IWS3 : Arlington, VA 0.194 0.062 Nov 2014 0.060 Nov 2015 0.060 Nov 2016 -   0.060 0.000 0.376   -   
Subtotal 6.070 0.485 0.460 0.360 -   0.360 0.000 7.375   -   

Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1,117.377 11.434 19.626 24.987 -   24.987   -      -      -   

Remarks
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0439 / Standard Missile Improvement

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Proj 0439
JUWL SSSTRP 2
JUWL WSESRB 2
JUWL IOC
JUWL SSSTRP 3
JUWL WSESRB 3
AMDR MISSILE MODELS
JUWL Guidance and Round Level Testing
JUWL EMV Test/Analysis and Uplink/
Downlink Verification
JUWL Program
JUWL WIETC
AMDR Land Based Testing
JUWL SDTS INCO Firing
JUWL ITB 3
AMDR IOM Delivery
AMDR 2ND IOM Delivery
SM-2 Improvements PDR
SM-2 Improvements WSESRB
SM-2 Improvements WSESRB 2
SM-2 Improvements CDR
SM-2 Improvements SSSTRP
SM-2 Improvements WSESRB 3
SM-2 Improvements SSSTRP 2
SM-2 Improvements DT
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FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

SM-2 Improvements WSESRB 4
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0439 / Standard Missile Improvement

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0439
JUWL SSSTRP 2 1 2016 1 2016
JUWL WSESRB 2 2 2016 2 2016
JUWL IOC 4 2018 4 2018
JUWL SSSTRP 3 3 2016 3 2016
JUWL WSESRB 3 3 2016 3 2016
AMDR MISSILE MODELS 3 2015 4 2015
JUWL Guidance and Round Level Testing 3 2015 3 2015
JUWL EMV Test/Analysis and Uplink/Downlink Verification 1 2016 4 2017
JUWL Program 1 2015 1 2017
JUWL WIETC 1 2015 1 2015
AMDR Land Based Testing 1 2017 4 2019
JUWL SDTS INCO Firing 3 2017 3 2017
JUWL ITB 3 4 2017 4 2017
AMDR IOM Delivery 3 2016 3 2016
AMDR 2ND IOM Delivery 3 2017 3 2017
SM-2 Improvements PDR 4 2017 1 2018
SM-2 Improvements WSESRB 2 2018 2 2018
SM-2 Improvements WSESRB 2 2 2019 2 2019
SM-2 Improvements CDR 2 2019 2 2019
SM-2 Improvements SSSTRP 4 2019 4 2019
SM-2 Improvements WSESRB 3 2 2020 2 2020
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

Start End
Events by Sub Project Quarter Year Quarter Year

SM-2 Improvements SSSTRP 2 3 2020 3 2020
SM-2 Improvements DT 4 2020 3 2021
SM-2 Improvements WSESRB 4 2 2021 2 2021
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

3092: Standard Missile 6
Program

1,068.979 38.807 96.018 95.574 -   95.574 109.296 62.122 5.542 5.811 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  
Project MDAP/MAIS Code: 391

A. Mission Description and Budget Item Justification
This program leverages existing missile technology and advanced missile technology. It aligns missile technology roadmaps across the services (NAVSEA, NAVAIR,
USAF, USMC and USA) and missile variants within the services, taking advantage of the Navy's investment in the AEGIS Weapons System (AWS), Cooperative
Engagement Capability (CEC), and airborne early warning systems. This missile will provide an extended range engagement capability to provide the air superiority
and the umbrella of protection for joint U.S. forces and allies against the full spectrum of manned-fixed and rotary-wing aircraft, unmanned aerial vehicles, and land
attack and anti-ship cruise missiles in flight, thereby contributing to the continuous protection of forward deployed ground maneuver forces as well as theater rear
assets as discussed in the Joint Theater Air Missile Defense (TAMD) Mission Need Statement (MNS), Defense Planning Guide (DPG), Quadrennial Defense Review
(QDR), TAMD Capstone Requirements Document, Forward From the Sea, Joint Vision 2010/2020, the 2002/2003 Naval Transformational Roadmap, the Operational
Requirements Document for SM-6 BLK 1, and the SM-6 Capability Production Document.

SM-6 portion of Joint and Naval Integrated Fire Control (IFC) is to support the integration, land-based and at-sea test, and analysis in support of the NIFC-CA test and
evaluation strategy. NIFC-CA Increment 1 was successfully executed between 2009 and 2015.   NIFC-CA Increment 2 commences in FY 16 and will be delivered as
a FY19 and FY22 capability. It integrates sensor improvements , SM-6 BLK IA, CEC and AWS ACB 16 into an advanced from the sea (FTS) Kill chain. Efforts include
support for the WSMR upgrade, Trackex events, Integration Events and Live Fire test at land based and at-sea tests.  FY16 will also execute an IFC FTS Kill Chain
Demo with JSF.

Insensitive Munitions (IM) effort supports transition of technology associated with Office of Naval Research (ONR) HARDKILL Future Naval Capabilities reflected in a
signed level B, Technology Transition Agreement (TTA), endorse by PEO IWS 3.0, OPNAV N96, ONR, and MDA AX.

Portable All Up Round Bit Tester (PABTs) eliminates the need for missiles to be removed from the ship and transported to the Intermediate Logistics Maintenance
Facility (ILMF) to undergo testing, reprogramming, and maintenance checks.  PABTs development and subsequent delivery in FY16 will increase missile/asset
availability to the fleet and result in significant maintenance savings over the SM-6 lifecycle.

Future capabilities demonstration project supports SM demonstrations, captive flight tests, data collection, and analysis tasks.



UNCLASSIFIED

PE 0604366N: Standard Missile Improvements UNCLASSIFIED
Navy Page 16 of 28 R-1 Line #113

Exhibit R-2A, RDT&E Project Justification: PB 2017 Navy Date: February 2016
Appropriation/Budget Activity
1319 / 5

R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

SM-6 System Engineering and Flight Test Support project supports the completion of SM-6 Follow-On Test and Evaluation (FOT&E) flight tests and Runs for the Record
(RFR) required for SM-6 Full Operational Capability (FOC), the completion of OT-5/15 regression flight tests and associated RFR required for SM-6 FOC, and other
SM-6 flight test events.

SM-6 OT-5/15 Development project supports the system engineering and software development to correct a deficiency discovered during Operational Tests 5 and 15.
Correction of this deficiency is required for SM-6 FOC.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Title: SM-6 System Engineering and Flight Test Support
Articles:

FY 2015 Accomplishments:
Completed two FOT&E events. Prepared for the remaining four FOT&E events and FY16 flight test events.
FY 2016 Plans:
Complete preparation for and support the remaining four FOT&E events. Complete SM-6 FOT&E Runs for the
Record in support of SM-6 Full Operational Capability declaration. Complete preparation for and support the
FY16 flight test events.
FY 2017 Base Plans:
Prepare for and support OT-5/15 Regression Flight Tests in conjunction with the Future Capabilities Demo
CTV flight tests at the Pacific Missile Range Facility. Collection of data, performance analysis, and reliability
assessments.  Complete any required OT-5/15 Runs for the Record.
FY 2017 OCO Plans:
N/A

6.087
-  

21.300
-  

10.500
-  

0.000
-  

10.500
-  

Title: Insensitive Munitions (IM)
Articles:

FY 2015 Accomplishments:
The prime contractor continued the development effort to complete the ISD technology concept. Safety plans
and reviews with the safety community are being executed regarding the ISD effort.
FY 2016 Plans:
The prime contractor will continue the development effort of the ISD technology concept.  Safety plans and
reviews with the safety community will be planned and executed.
FY 2017 Base Plans:

0.957
-  

1.000
-  

0.000
-  

0.000
-  

0.000
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Effort combined with SM-2 Improvements starting in FY 17.
FY 2017 OCO Plans:
N/A
Title: Portable All-Up Round Bit Tester (PABTs)

Articles:
FY 2015 Accomplishments:
Completed harware/software Preliminary Design review (PDR) and interface development and support efforts for
hardware/software Crtical Desgin Review (CDR).
FY 2016 Plans:
N/A
FY 2017 Base Plans:
N/A
FY 2017 OCO Plans:
N/A

0.958
-  

0.000
-  

0.000
-  

0.000
-  

0.000
-  

Title: SM-6 OT-5/15 Development
Articles:

FY 2015 Accomplishments:
Began development of software correction for deficiencies found during IOT&E events OT-5 and OT-15.
Additional details are held at a higher classification.
FY 2016 Plans:
Complete development of the OT-5/15 correction
FY 2017 Base Plans:
N/A
FY 2017 OCO Plans:
N/A

3.300
-  

8.900
-  

0.000
-  

0.000
-  

0.000
-  

Title: Naval Integrated Fire Control - Counter Air (NIFC-CA)
Articles:

FY 2015 Accomplishments:

1.943
-  

2.106
-  

2.215
-  

0.000
-  

2.215
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Developed initial Capabilities and Limitations. Supported successful first deployment of the NIFC-CA Capability.
Integrated missile 6-DoF upgrade to NIFC-CA Federation. Successfully conducted Live Fire Test-3 at the White
Sands Missile Range. Successfully executed engineering and integration tracking exercises to support live fire
events and for validation of SoS simulation.
FY 2016 Plans:
Continue NIFC-CA Increment 1 live fire tests and updates to capabilities and limitations. Commence NIFC-CA
Increment 2 2019/2022 capability. Support the WSMR Desert Ship Upgrade III in support of NIFC-CA Increment
2. Integrate the SM-6 Block IA missile simulation into the NIFC-CA Federation. Support development of NIFC-
CA Increment 2 test strategy, Performance Assessment, Data Analysis, and Systems Engineering Working
Groups.
FY 2017 Base Plans:
Support Increment 2 SoS integration and test activities associated with the WSMR Desert Ship Upgrade
Integrate SM-6 6DoF updates into the NIFC-CA Federation Support Quarterly Program Reviews, Performance
Assessment Working Groups, Modeling and Simulation Working Group, and System Engineering Integration and
Test Working Group.
Provide MSU and support to engineering test events and post event performance analysis.
FY 2017 OCO Plans:
N/A
Title: Future Capability Demonstration

Articles:
FY 2015 Accomplishments:
Controlled Test Vehicle (CTV) flight tests at the Pacific Missile Range Facility, data collections, performance
analysis tasks, reliability assessment, and Combat Systems Integration Test (CSIT). Integration testing of the
entire architecture interfaces missile, data network, AEGIS, and airborne sensor. Prepared for TACDEMO.
Additional details are held at a higher classification.
FY 2016 Plans:
Complete preparation for and support the TACDEMO. Begin development of additional capabilities in SM-6 Blk
IA. Additional details are held at a higher classification.
FY 2017 Base Plans:

25.562
-  

62.712
-  

82.859
-  

0.000
-  

82.859
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Prepare for and support two additional CTV flight tests at the Pacific Missile Range Facility. Collection of data,
performance analysis, and reliability assessments. Continue development of additional capabilities in SM-6 Blk
IA missile. Additional details are held at a higher classification
FY 2017 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals 38.807 96.018 95.574 0.000 95.574

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total FY 2018 FY 2019 FY 2020 FY 2021
Cost To

Complete Total Cost
• WPN 2234: Standard Missile 404.464 417.252 501.212 -   501.212 511.633 522.957 535.995 544.561 3,766.962 8,641.651

• Standard Missile: QTY 100.000 113.000 125.000 -   125.000 125.000 125.000 125.000 125.000 632.000 1,830.000
Remarks

D. Acquisition Strategy
SM-6 Acquisition Strategy signed by OSD AT&L 14 March 2012.

E. Performance Metrics
Accomplishments
- Future Capability Demonstration Captive Flight Test 2nd quarter 2015 - 1st quarter 2016
- Future Capability Demonstration Captive Test Vehicle events Feb 2015
- DT (FOT&E) 2015

Upcoming Milestones
- Integrated Fire Control (IFC) Increments I (Oct 2008-Sep 2015) and II (Oct 2015-Sep 2022)
- Future Capability Demonstration At-Sea Test (2) Jan 2016
- Future Capability Demonstration At-Sea Test (3) May 2017
- Future Capability Demonstration At-Sea Test (4) May 2018
- Future Capability Demonstration At-Sea Test (5) Aug 2019
- Operational Test (OT- 5/15) May 2017
- OT (FOT&E )2016
- NIFC-CA Live Fire Test (4) Jun 2016



UNCLASSIFIED

PE 0604366N: Standard Missile Improvements UNCLASSIFIED
Navy Page 20 of 28 R-1 Line #113

Exhibit R-2A, RDT&E Project Justification: PB 2017 Navy Date: February 2016
Appropriation/Budget Activity
1319 / 5

R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

- NIFC-CA Joint Strike Fighter Demo Sep 2016
- NIFC-CA Live Fire Test Jun 2017
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Improvements
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Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Design & Analysis C/CPIF RAYTHEON :
Tucson, AZ 686.272 14.663 Feb 2015 26.888 Dec 2015 38.122 Nov 2016 -   38.122 Continuing Continuing Continuing

Design & Analysis C/CPFF JHU/APL : Laurel
MD 49.062 2.445 Feb 2015 3.574 Dec 2015 4.037 Nov 2016 -   4.037 0.000 59.118   -   

Design & Analysis MIPR MIT/Lin Lab :
Lexington, MA 0.550 0.000 0.000 0.000 -   0.000 0.000 0.550   -   

Design & Analysis WR NAWC : China Lake 4.637 0.000 0.768 Nov 2015 0.548 Nov 2016 -   0.548 0.000 5.953   -   
Design & Analysis WR NSWC : Dahlgren 11.325 0.329 Feb 2015 0.135 Nov 2015 0.150 Nov 2016 -   0.150 0.000 11.939   -   
Design & Analysis WR NSWC : Indian Head 3.862 0.055 Feb 2015 0.025 Nov 2015 0.000 -   0.000 0.000 3.942   -   
Design & Analysis WR NSWC : PHD 9.282 0.600 Feb 2015 1.035 Nov 2015 0.125 Nov 2016 -   0.125 0.000 11.042   -   
Design & Analysis WR NSWC : Crane 1.256 0.000 0.000 0.000 -   0.000 0.000 1.256   -   
Design & Analysis MIPR JSPO : Eglin AFB 24.049 0.000 0.000 0.000 -   0.000 0.000 24.049   -   

Design & Analysis C/CPFF LOCKHEED Martin :
Moorestown, NJ 6.074 0.000 0.000 0.000 -   0.000 0.000 6.074   -   

Design & Analysis WR NSWC : Corona 16.659 1.449 Feb 2015 2.125 Nov 2015 0.500 Nov 2016 -   0.500 0.000 20.733   -   
Design & Analysis Reqn ONR : Arlington, VA 5.320 0.000 0.000 0.000 -   0.000 0.000 5.320   -   

Design & Analysis Reqn NRL : Washington,
DC 0.090 0.000 0.050 Nov 2015 0.000 -   0.000 0.000 0.140   -   

Design & Analysis WR COMPTEVFOR :
Norfolk, VA 2.155 0.215 Nov 2014 0.125 Nov 2015 0.000 -   0.000 0.000 2.495   -   

Design & Analysis WR CARDEROCK :
Philadelphia, PA 2.549 0.509 Feb 2015 0.600 Nov 2015 0.200 Nov 2016 -   0.200 0.000 3.858   -   

Design & Analysis WR NSWC : Pt Mugu 0.613 0.000 0.000 0.000 -   0.000 0.000 0.613   -   
Design & Analysis C/CPFF BAE : Rockville, MD 6.446 0.000 0.040 Jan 2016 0.000 -   0.000 0.000 6.486   -   
Design & Analysis MIPR ARMY : Redstone 0.050 0.300 Feb 2015 0.000 0.000 -   0.000 0.000 0.350   -   

Design & Analysis WR NAWCAD : Pax
River, MD 0.392 1.056 Feb 2015 2.264 Nov 2015 0.000 -   0.000 0.000 3.712   -   

Design & Analysis C/CPFF CORVID :
Mooresville, NC 2.900 1.200 Nov 2014 3.000 Nov 2015 3.000 Nov 2016 -   3.000 0.000 10.100   -   

Design & Analysis C/CPFF RNB : Arlington, VA 0.010 0.000 0.000 0.000 -   0.000 0.000 0.010   -   
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
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Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Design & Analysis WR SPAWAR : Arlington,
VA 0.007 0.000 0.000 0.000 -   0.000 0.000 0.007   -   

Design & Analysis WR ARMY : Cecom 0.066 0.000 0.000 0.000 -   0.000 0.000 0.066   -   

Design & Analysis C/FP
GENERAL
DYNAMICS : Falls
Church, VA

1.660 0.000 0.000 0.000 -   0.000 0.000 1.660   -   

Design & Analysis WR VARIOUS : (IWS 1A) 69.563 4.702 Feb 2015 15.904 Dec 2015 0.000 -   0.000 0.000 90.169   -   
Design & Analysis WR VARIOUS : (VLS) 24.927 0.347 Feb 2015 0.050 Mar 2016 0.575 Nov 2016 -   0.575 0.000 25.899   -   
Design & Analysis WR NSWC : WSMR 0.100 0.000 0.000 0.500 Nov 2016 -   0.500 0.000 0.600   -   
Design & Analysis WR PMRF : Hawaii 0.000 0.772 Feb 2015 2.334 Nov 2015 0.000 -   0.000 0.000 3.106   -   

Design & Analysis WR DOI : Washington
D.C. 0.000 0.000 0.000 0.000 -   0.000 0.000 0.000   -   

Subtotal 929.876 28.642 58.917 47.757 -   47.757   -      -      -   

Test and Evaluation ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NSWC : Port

Hueneme 2.065 0.641 Feb 2015 1.723 Nov 2015 0.750 Nov 2016 -   0.750 0.000 5.179   -   

Developmental Test &
Evaluation WR NSWC : WSMR 26.042 0.250 Feb 2015 0.375 Mar 2016 0.625 Nov 2016 -   0.625 0.000 27.292   -   

Developmental Test &
Evaluation WR PMRF : Hawaii 38.201 0.757 Feb 2015 2.186 Nov 2015 5.500 Nov 2016 -   5.500 0.000 46.644   -   

Developmental Test &
Evaluation WR NAWC : Pt Mugu 2.769 0.375 Feb 2015 0.847 Nov 2015 0.200 Nov 2016 -   0.200 0.000 4.191   -   

Developmental Test &
Evaluation C/CPAF RAYTHEON :

Tucson, AZ 18.961 1.331 Feb 2015 17.606 Dec 2015 5.500 Nov 2016 -   5.500 0.000 43.398   -   

Developmental Test &
Evaluation C/CPFF JHU/APL : Laurel,

MD 7.436 2.845 Feb 2015 3.182 Dec 2015 4.138 Nov 2016 -   4.138 0.000 17.601   -   
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Test and Evaluation ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NSWC : Corona 6.718 0.500 Feb 2015 3.158 Nov 2015 4.261 Nov 2016 -   4.261 0.000 14.637   -   

Developmental Test &
Evaluation WR NSWC : Dahlgren 1.508 0.000 0.380 Nov 2015 0.400 Nov 2016 -   0.400 0.000 2.288   -   

Developmental Test &
Evaluation WR VLS : Arlington, VA 2.044 0.000 0.325 Mar 2016 0.100 Nov 2016 -   0.100 0.000 2.469   -   

Developmental Test &
Evaluation WR COMPTEVFOR :

Norfolk, Va 1.364 0.000 0.150 Nov 2015 0.100 Nov 2016 -   0.100 0.000 1.614   -   

Developmental Test &
Evaluation WR VARIOUS : (IWS 1A) 0.902 1.330 Feb 2015 0.850 Dec 2015 20.600 Nov 2016 -   20.600 0.000 23.682   -   

Developmental Test &
Evaluation WR NSWC : Carderock 2.000 0.000 0.280 Nov 2015 0.100 Nov 2016 -   0.100 0.000 2.380   -   

Developmental Test &
Evaluation WR NAWC : China Lake 0.000 0.000 0.194 Nov 2015 1.430 Nov 2016 -   1.430 0.000 1.624   -   

Developmental Test &
Evaluation WR ONR : Arlington, Va 0.000 0.536 Feb 2015 1.318 Nov 2015 0.000 -   0.000 0.000 1.854   -   

Developmental Test &
Evaluation WR DOI : Washington

D.C. 0.000 0.000 0.545 Nov 2015 0.000 -   0.000 0.000 0.545   -   

Subtotal 110.010 8.565 33.119 43.704 -   43.704 0.000 195.398   -   

Management Services ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Contractor Engineering
Services C/CPAF VARIOUS : Various 26.781 1.500 Feb 2015 3.912 Apr 2016 4.050 Nov 2016 -   4.050 0.000 36.243   -   

Travel Various IWS3 : Arlington, VA 1.182 0.100 Feb 2015 0.070 Nov 2015 0.063 Nov 2016 -   0.063 0.000 1.415   -   

DAWDF C/FP Not Specified : Not
Specified 1.130 0.000 0.000 0.000 -   0.000 0.000 1.130   -   

Subtotal 29.093 1.600 3.982 4.113 -   4.113 0.000 38.788   -   
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Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1,068.979 38.807 96.018 95.574 -   95.574   -      -      -   

Remarks



UNCLASSIFIED

PE 0604366N: Standard Missile Improvements UNCLASSIFIED
Navy Page 25 of 28 R-1 Line #113

Exhibit R-4, RDT&E Schedule Profile: PB 2017 Navy Date: February 2016
Appropriation/Budget Activity
1319 / 5

R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Proj 3092
Full Operational Capability (FOC)
DT/OT DI (FOT&E)
Runs for the Record
Runs for the Record Final Report
Future Capability Demonstration Captive
Flight Test (CFT) 2
Future Capability Demonstration Captive
Flight Test (CFT) 3
Future Capability Demonstration Base Test
(LBT) 1
Future Capability Demonstration At-Sea test
1
Future Capability Demonstration At-Sea test
2
Future Capability Demonstration At-Sea test
3
Future Capability Demonstration At-Sea test
4
Future Capability Demonstration At-Sea test
5
Future Capability Demonstration PDR
Future Capability Tri-Capable Missile
Regression Flight Tests
OT-5/15 Flight Test
Integrated Fire Control Increment I and II
NIFC-CA Live Fire (WSMR) (inc 1)
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FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

NIFC-CA Live Fire 4 (WSMR) (Inc 1)
NIFC-CA Joint Strike Fighter Demo
NIFC-CA Live Fire Test (Inc 1)
NIFC-CA Integration & Test (Inc 2)
NIFC-CA Increment 2 Live Firing Testing
(WSMR)
Integrated Fire Control Increment 2
Low-Rate Initial Production IV Deliveries
Full Rate Production (FRP) 1 Deliveries
Full Rate Production (FRP) 2 Deliveries
Full Rate Production (FRP) 3 Deliveries
Full Rate Production (FRP) 4 Deliveries
Full Rate Production (FRP) 5 Deliveries
Full Rate Production (FRP) 6 Deliveries
Full Rate Production (FRP) 3 Award
Full Rate Production (FRP) 4 Award
Full Rate Production (FRP) 5 Award
Full Rate Production (FRP) 6 Award
Full Rate Production (FRP) 7 Award
Full Rate Production (FRP) 8 Award
Full Rate Production (FRP) 9 Award
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3092
Full Operational Capability (FOC) 1 2018 1 2018
DT/OT DI (FOT&E) 1 2015 2 2016
Runs for the Record 3 2016 3 2016
Runs for the Record Final Report 1 2017 1 2017
Future Capability Demonstration Captive Flight Test (CFT) 2 2 2015 4 2015
Future Capability Demonstration Captive Flight Test (CFT) 3 2 2017 4 2017
Future Capability Demonstration Base Test (LBT) 1 2 2019 2 2019
Future Capability Demonstration At-Sea test 1 2 2015 2 2015
Future Capability Demonstration At-Sea test 2 2 2016 2 2016
Future Capability Demonstration At-Sea test 3 3 2017 3 2017
Future Capability Demonstration At-Sea test 4 3 2018 3 2018
Future Capability Demonstration At-Sea test 5 4 2019 4 2019
Future Capability Demonstration PDR 3 2015 3 2015
Future Capability Tri-Capable Missile Regression Flight Tests 3 2017 3 2017
OT-5/15 Flight Test 3 2017 3 2017
Integrated Fire Control Increment I and II 1 2015 4 2021
NIFC-CA Live Fire (WSMR) (inc 1) 2 2015 2 2015
NIFC-CA Live Fire 4 (WSMR) (Inc 1) 3 2016 3 2016
NIFC-CA Joint Strike Fighter Demo 4 2016 4 2016
NIFC-CA Live Fire Test (Inc 1) 3 2017 3 2017
NIFC-CA Integration & Test (Inc 2) 2 2018 2 2018
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Start End
Events by Sub Project Quarter Year Quarter Year

NIFC-CA Increment 2 Live Firing Testing (WSMR) 3 2018 3 2018
Integrated Fire Control Increment 2 4 2018 4 2020
Low-Rate Initial Production IV Deliveries 1 2015 2 2015
Full Rate Production (FRP) 1 Deliveries 3 2015 2 2016
Full Rate Production (FRP) 2 Deliveries 3 2016 2 2017
Full Rate Production (FRP) 3 Deliveries 3 2017 2 2018
Full Rate Production (FRP) 4 Deliveries 3 2018 2 2019
Full Rate Production (FRP) 5 Deliveries 3 2019 2 2020
Full Rate Production (FRP) 6 Deliveries 3 2020 2 2021
Full Rate Production (FRP) 3 Award 2 2015 2 2015
Full Rate Production (FRP) 4 Award 2 2016 2 2016
Full Rate Production (FRP) 5 Award 2 2017 2 2017
Full Rate Production (FRP) 6 Award 2 2018 2 2018
Full Rate Production (FRP) 7 Award 2 2019 2 2019
Full Rate Production (FRP) 8 Award 2 2020 2 2020
Full Rate Production (FRP) 9 Award 2 2021 2 2021
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         0604366N
         Standard Missile Improvements
         113
         2017
         PB
         2016-02
         Navy
         1319
         Research, Development, Test & Evaluation, Navy
         5
         System Development & Demonstration (SDD)
         
             2186.356
             50.241
             115.644
             120.561
             120.561
             173.761
             135.735
             88.932
             102.128
             Continuing
             Continuing
        
         STANDARD Missile (SM) is Navy's premier Anti-Air Warfare (AAW) missile, providing both area defense for the Fleet and self-defense for individual AEGIS CGs and DDGs, as required by the Joint Theater Air Missile Defense (TAMD), Mission Need Statement (MNS), Defense Planning Guidance (DPG), Quadrennial Defense Review (QDR), and Ship Class AAW Self Defense Capstone Requirements Document. SM-6 provides an air defense force multiplier to the U.S. Navy to greatly expand the AWS battlespace. Combining a modified AMRAAM active seeker onto the proven STANDARD  Missile airframe, SM-6 provides an extended range anti-air warfare capability both over sea and overland. This low-risk approach relying on non-developmental items supported an FY 2011 Initial Operating Capability. With integrated fire control support, SM-6  provides the Navy with an increased battlespace against Anti-Air Warfare (AAW) threats over-the-horizon.
         
             
                 36.698
                 129.649
                 114.759
                 114.759
            
             
                 50.241
                 115.644
                 120.561
                 120.561
            
             
                 13.543
                 -14.005
                 5.802
                 5.802
            
             
                 
                     -0.005
                
                 
                     -14.000
                
                 
                     14.727
                     0.000
                
                 
                     -1.184
                     0.000
                
                 
                     
                         Program Adjustments
                         
                             0.000
                             0.000
                             14.900
                             14.900
                        
                    
                     
                         Rate/Misc Adjustments
                         
                             0.000
                             0.000
                             -9.098
                             -9.098
                        
                    
                
            
             Decrease in Standard Missile Improvements by $4.124M as required for the Department of the Navy to comply with the Bipartisan Budget Act of 2015.  

SBIR reduction ($1.184) in FY15. FY 15 increase to Standard Missile 6 program ($14.727) is for Future Capabilities Demonstration to support a TACDEMO event.  FY 16 decrease to Standard Missile 6 program ($14.005) is for Congressional reduction for4 excess SM-6 design and analysis.  FY17 increase to Standard Missile Improvement ($14.900) is for SM-2 improvements to mitigate obsolescence and address emerging threats.  FY 17 decrease to Standard Missile Improvement and Standard Missile 6 program ($4.133) for other rate/miscellaneous reductions.
        
         
             
                 0439
                 Standard Missile Improvement
                 197
                 
                     1117.377
                     11.434
                     19.626
                     24.987
                     24.987
                     64.465
                     73.613
                     83.390
                     96.317
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     Modifications to SM-2 BLK IIIA are required for use on DDG-1000 class destroyers. The Joint Universal Waveform Link (JUWL) will be integrated with the Evolved Sea Sparrow Missile (ESSM) and Standard Missile (SM) to communicate with the DDG-1000 SPY-3 radar. SM-2 missile software will be updated with Interrupted Continuous Wave Illumination (ICWI) in order to allow operation with DDG-1000.

Missile Integration with Air and Missile Defense S-Band Radar (ADMDR-S) for DDG 51 Flight III ships will include requirements review/updates and analysis, verification; technical documentation, design review and working group SME support, missile/radar integration, missile test hardware procurement, risk assessment, safety, test and evaluation planning, analysis, and data collection.  Deliverables include interface control documents (ICDs) changes, missile specifications changes, and engineering documents updates to support AEGIS Configuration Baseline (ACB) 20 PDR (FY16), CDR (FY18); Engineering Development Model (EDM) testing (FY16/17); Surface Combat Systems Center, Wallops Island, Virginia (SCSC) Combat System/missile integration testing (FY18/19); Waterfront Integration Testing (WIT) FY 21 and ACB 20 for DDG 51 FLT III Electromagnetic Environmental Effects (E3) and Hazard of Electromagnetic Radiation to Ordnance (HERO) Testing,  analysis, and reports.  Missile variants: ESSM BLK 1 and 2; SM-2 BLK IIIB MU2; SM-6 BLK I and IA (Current AEGIS configuration).

STANDARD Missile 2 (SM-2) engineering changes funding is for the design, systems engineering, analysis, integration, and test of replacements for obsolete components as well as performance improvements to address emerging threats.  Analysis will include evaluation of transition to an active seeker baseline leveraging the investment made with the SM-6 and ESSM Block II missiles. Initial funding is for the requirements generation, risk reduction/mitigation, and documentation leading to the commencement of the obsolescence project. Capability improvements: Enhanced Stream-Raid performance against numerous threats to include Agile Prism via target resolution in range and Doppler and missile/target pairing logic, over-the-horizon capability for increased depth of fire, enhanced capability against electronic attack, improved firepower due to decreased dependence on illuminators, and enhanced fuzing via guidance integrated fuzing.
                     
                         
                             DDG-1000 Pre Plan Product Improvement (P3I) Link Integration/ICWI
                             
                                 
                                     8.566
                                     0
                                     Conducted SM guidance and round level qualification testing and Electromagnetic Interface (EMI)/E3 testing.
                                
                            
                             
                                 
                                     0.170
                                     0
                                     Complete Engineering Change Proposal (ECP) for qualified SM-2 BLK IIIAZ configuration. Prepare for SM-2 BLKIIIAZ SSSTRP and WSESRB in FY16.
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Standard Missile-2 Improvement
                             
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                             
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 
                                     13.293
                                     0
                                
                                 
                                     13.293
                                     0
                                     Complete operational requirements generation and staffing for approval. Complete Missile Performance Specification for 2018 project commencement. Conduct risk reduction/mitigation activities to clearly identify and reduce risk entering into project start in 2018. Complete respective acquisition documentation for the project. Finalize completion contract for the project with the prime contractor. Combat System and System of System kill chain coordination.  Insensitive Munitions (IM) effort to enhance the safety and reaction of our weapons including design and development efforts for a single pulse Electronic Ignition Safety Device (EISD), potentially for MK-104 dual thrust rocket motor (DTRM) in an emergent SM-2 improvements effort.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Air and Missile Defense Radar (AMDR) Integration
                             
                                 
                                     2.868
                                     0
                                     Developed and updated missile interface documentation to support the detailed requirements development for ACB Next and integration with AMDR.  Provided design and program review support with radar and CS prime contractors and engineering studies.
                                
                            
                             
                                 
                                     19.456
                                     0
                                     Update missile models with AMDR and Combat System (CS) elements as available; generate missile fly out data; configure missile communication test set for radar risk reduction testing.  Support and prepare for land based testing, provide engineering studies for integration of SM and ESSM with AMDR.  Perform Electromagnetic environmental effects and Hazard of Electromagnetic Radiation to Ordnance (HERO) testing.  Review E3/HERO design, analyses, and qualification tests. Develop new missile Interface Control Documents (ICDs) for SM-2, SM-6, and ESSM. Participate in and provide analysis to support the radar design evolution. Provide Principal for Safety (PFS) and systems safety engineering support. Interface with Weapon System Explosive Safety Review Board (WSESRB) board members and review safety documentation as required.
                                
                                 
                                     11.694
                                     0
                                
                                 
                                     11.694
                                     0
                                     Support and conduct early stage radar/Combat System/Missile integration/risk reduction testing with Missile Communication Test Set (MCTS).  Complete E3/HERO design, analysis, and qualification testing.  Conduct planning and configure SM-2/ESSM/SM-6 Internal Missile Initializer and Power Supply (IMIPS) Inert Operating Missile (IOM) in preparation for land based testing at Surface Combat Systems Center, Wallops Island, Virginia (SCSC) in FY 18. Support verification analysis; technical documentation updates, design review and working group SME support, risk assessment, safety, test and evaluation planning, analysis, and data collection.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                    
                     Production representative missiles will be built for ESSM between FY12 and FY15 and for SM-2 between FY14 and FY18.

Engineering and integration testing for X-Band Transceiver (XBT) ESSM in FY14-FY17 and SM-2 in FY14-FY16. 67 ESSM missiles and 37 SM missiles are required to support Developmental Test & Operational Test (DT & OT) FY17-FY18 and continue follow-on ship integration and design update effort in FY19.

SM Development, integration, and test is expected to conclude by early FY18 for the X-band JUWL and ICWI. ESSM initial engineering design for X-Band JUWL capability was completed and development completed in FY15. XBT JUWL ESSM land-based integration testing is expected to conclude by FY16, and shipboard testing to conclude by early FY19. 

Engineering and integration testing for SM-2 Improvements in FY17-FY21 to support Developmental Test in FY20 and continue follow-on ship integration and design update effort in FY21.
                     SM-2 Design verification of component, plate, guidance section, and all up round with a final qualification test in December 2015 - July 2016.

Conduct SM-2 Software System Safety Technical Review Panel (SSSTRP) and Weapon System Explosive Review Board (WSESRB) in FY16.

Conduct SM-2 Software System Safety Technical Review Panel (SSSTRP) and Weapon System Explosive Review Board (WSESRB) in FY17.

SM-2 BLK III ICWI JUWL Program to complete in July 2016.

Conducting interim WSESRB for XBT JUWL ESSM in FY16. Held preliminary SSSTRP and WSESRB for Dual-Band Transceiver (DBT - supports X-Band JUWL and S-Band) ESSM in FY15, conduct interim SSSTRP and WSESRB for DBT ESSM in FY16, conduct final SSSTRP and WSESRB for DBT ESSM in FY17. 

Develop AMDR new missile ICDs for SM-2, SM-6, and ESSM BLK I in FY15/16. Develop new missile ICDs for ESSM BLK II in FY16.

Perform E3/HERO design, analyses, E3/HERO qualification tests for AMDR in FY16-17.

AMDR WSESRB in FY16.

AMDR MCTS testing is planned for FY16/17. 

AMDR IOM testing is planned for FY18-21.

Combat System Integration for AMDR is planned for FY19-20.

Waterfront Integration Testing for AMDR is planned for FY22.

SM-2 Improvements PDR in FY18.

SM-2 Improvements SSSTRP in FY19.

SM-2 Improvements WSESRB in FY19.

SM-2 Improvements Developmental Test in FY20.
                
                 
                     
                         
                             Product Development
                             
                                 
                                     Design and Analysis1
                                     SS
                                     CPAF
                                     RAYTHEON
                                     Tucson, AZ
                                     
                                         277.984
                                         
                                             9.172
                                             2014-11
                                        
                                         
                                             3.440
                                             2016-03
                                        
                                         
                                             20.389
                                        
                                         
                                             20.389
                                             2016-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Design and Analysis2
                                     C
                                     CPFF
                                     JHU/APL
                                     Laurel, MD
                                     
                                         7.806
                                         
                                             0.310
                                             2014-11
                                        
                                         
                                             3.781
                                             2016-03
                                        
                                         
                                             3.250
                                        
                                         
                                             3.250
                                             2016-11
                                        
                                         0.000
                                         15.147
                                    
                                
                                 
                                     Design and Analysis3
                                     MIPR
                                     MIT/Lin Lab
                                     Lexington, MA
                                     
                                         0.050
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.050
                                    
                                
                                 
                                     Design and Analysis4
                                     WR
                                     NSWC
                                     Dahlgren
                                     
                                         788.667
                                         
                                             0.601
                                             2014-11
                                        
                                         
                                             0.784
                                             2016-02
                                        
                                         
                                             0.238
                                        
                                         
                                             0.238
                                             2016-11
                                        
                                         0.000
                                         790.290
                                    
                                
                                 
                                     Design and Analysis5
                                     WR
                                     NSWC
                                     Indian Head
                                     
                                         0.940
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.940
                                    
                                
                                 
                                     Design and Analysis6
                                     WR
                                     NAWC
                                     China Lake
                                     
                                         4.225
                                         
                                             0.474
                                             2014-11
                                        
                                         
                                             1.109
                                             2016-02
                                        
                                         
                                             0.250
                                        
                                         
                                             0.250
                                             2016-11
                                        
                                         0.000
                                         6.058
                                    
                                
                                 
                                     Design and Analysis7
                                     Various
                                     LOCKHEED MARTIN
                                     Moorestown, NJ
                                     
                                         17.775
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         17.775
                                    
                                
                                 
                                     Design and Analysis8
                                     WR
                                     CNO
                                     Washington, DC
                                     
                                         0.010
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.010
                                    
                                
                                 
                                     Design and Analysis9
                                     WR
                                     CMDP
                                     Phoenix, AZ
                                     
                                         4.795
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         4.795
                                    
                                
                                 
                                     Design and Analysis11
                                     WR
                                     NSWC
                                     Crane
                                     
                                         0.257
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.257
                                    
                                
                                 
                                     Design and Analysis12
                                     WR
                                     DOI&CNAP
                                     Washington, DC
                                     
                                         0.487
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.487
                                    
                                
                                 
                                     Design and Analysis13
                                     WR
                                     COMPTEVFOR
                                     Norfolk, VA
                                     
                                         0.100
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.100
                                        
                                         
                                             0.100
                                             2016-11
                                        
                                         0.000
                                         0.200
                                    
                                
                                 
                                     Design and Analysis14
                                     C
                                     CPFF
                                     LOCKHEED MARTIN
                                     Moorestown, NJ
                                     
                                         2.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2.000
                                    
                                
                                 
                                     Design and Analysis15
                                     WR
                                     CARDEROCK
                                     Bethesda, MD
                                     
                                         0.050
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.050
                                    
                                
                                 
                                     Design and Analysis16
                                     WR
                                     NWAS
                                     Corona
                                     
                                         0.385
                                         
                                             0.351
                                             2014-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.200
                                        
                                         
                                             0.200
                                             2016-11
                                        
                                         0.000
                                         0.936
                                    
                                
                                 
                                     Design and Analysis17
                                     C
                                     CPFF
                                     CORVID
                                     Mooresville, NC
                                     
                                         0.100
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.100
                                    
                                
                                 
                                     Design and Analysis18
                                     C
                                     CPFF
                                     BAE
                                     Rockville, MD
                                     
                                         0.131
                                         
                                             0.041
                                             2014-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.172
                                    
                                
                                 
                                     Design and Analysis19
                                     MIPR
                                     MDA
                                     Dahlgren,VA
                                     
                                         1.257
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.257
                                    
                                
                                 
                                     Design and Analysis20
                                     WR
                                     IWS3D
                                     ARLINGTON, VA
                                     
                                         1.500
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.500
                                    
                                
                                 
                                     Design and Analysis21
                                     WR
                                     VARIOUS
                                     IWS 1.0
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             10.052
                                             2016-03
                                        
                                         
                                             0.100
                                        
                                         
                                             0.100
                                             2016-11
                                        
                                         0.000
                                         10.152
                                    
                                
                                 
                                     Design and Analysis21
                                     WR
                                     IWS3A
                                     Arlington, Va
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.100
                                        
                                         
                                             0.100
                                             2016-11
                                        
                                         0.000
                                         0.100
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     DEVELOPMENTAL TEST & EVALUATION1
                                     WR
                                     NSWC
                                     Port Hueneme
                                     
                                         0.185
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.185
                                    
                                
                                 
                                     DEVELOPMENTAL TEST & EVALUATION2
                                     WR
                                     WSMR
                                     New Mexico
                                     
                                         1.600
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.600
                                    
                                
                                 
                                     DEVELOPMENTAL TEST & EVALUATION3
                                     WR
                                     NAWC
                                     Pt Mugu
                                     
                                         0.098
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.098
                                    
                                
                                 
                                     DEVELOPMENTAL TEST & EVALUATION4
                                     WR
                                     PMRF
                                     Hawaii
                                     
                                         0.338
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.338
                                    
                                
                                 
                                     DEVELOPMENTAL TEST & EVALUATION5
                                     WR
                                     NSWC
                                     PHD/Techrep
                                     
                                         0.567
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.567
                                    
                                
                            
                        
                         
                             Management Services
                             
                                 
                                     CONTRACTOR ENGINEERING SUPPORT
                                     C
                                     CPAF
                                     VARIOUS
                                     VARIOUS
                                     
                                         2.630
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2.630
                                    
                                
                                 
                                     PROGRAM MANAGEMENT SUPPORT
                                     C
                                     CPAF
                                     VARIOUS
                                     VARIOUS
                                     
                                         3.246
                                         
                                             0.423
                                             2014-11
                                        
                                         
                                             0.400
                                             2016-04
                                        
                                         
                                             0.300
                                        
                                         
                                             0.300
                                             2016-11
                                        
                                         0.000
                                         4.369
                                    
                                
                                 
                                     TRAVEL
                                     Allot
                                     IWS3
                                     Arlington, VA
                                     
                                         0.194
                                         
                                             0.062
                                             2014-11
                                        
                                         
                                             0.060
                                             2015-11
                                        
                                         
                                             0.060
                                        
                                         
                                             0.060
                                             2016-11
                                        
                                         0.000
                                         0.376
                                    
                                
                            
                        
                    
                
                 
                     
                         
                             Proj 0439
                             
                                 
                                     JUWL SSSTRP 2
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             1
                                             2016
                                        
                                    
                                
                                 
                                     JUWL WSESRB 2
                                     
                                         
                                             2
                                             2016
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     JUWL IOC
                                     
                                         
                                             4
                                             2018
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     JUWL SSSTRP 3
                                     
                                         
                                             3
                                             2016
                                        
                                         
                                             3
                                             2016
                                        
                                    
                                
                                 
                                     JUWL WSESRB 3
                                     
                                         
                                             3
                                             2016
                                        
                                         
                                             3
                                             2016
                                        
                                    
                                
                                 
                                     AMDR MISSILE MODELS
                                     
                                         
                                             3
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     JUWL Guidance and Round Level Testing
                                     
                                         
                                             3
                                             2015
                                        
                                         
                                             3
                                             2015
                                        
                                    
                                
                                 
                                     JUWL EMV Test/Analysis and Uplink/Downlink Verification
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     JUWL Program
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             1
                                             2017
                                        
                                    
                                
                                 
                                     JUWL WIETC
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             1
                                             2015
                                        
                                    
                                
                                 
                                     AMDR Land Based Testing
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     JUWL SDTS INCO Firing
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                                 
                                     JUWL ITB 3
                                     
                                         
                                             4
                                             2017
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     AMDR IOM Delivery
                                     
                                         
                                             3
                                             2016
                                        
                                         
                                             3
                                             2016
                                        
                                    
                                
                                 
                                     AMDR 2ND IOM Delivery
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                                 
                                     SM-2 Improvements PDR
                                     
                                         
                                             4
                                             2017
                                        
                                         
                                             1
                                             2018
                                        
                                    
                                
                                 
                                     SM-2 Improvements WSESRB
                                     
                                         
                                             2
                                             2018
                                        
                                         
                                             2
                                             2018
                                        
                                    
                                
                                 
                                     SM-2 Improvements WSESRB 2
                                     
                                         
                                             2
                                             2019
                                        
                                         
                                             2
                                             2019
                                        
                                    
                                
                                 
                                     SM-2 Improvements CDR
                                     
                                         
                                             2
                                             2019
                                        
                                         
                                             2
                                             2019
                                        
                                    
                                
                                 
                                     SM-2 Improvements SSSTRP
                                     
                                         
                                             4
                                             2019
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     SM-2 Improvements WSESRB 3
                                     
                                         
                                             2
                                             2020
                                        
                                         
                                             2
                                             2020
                                        
                                    
                                
                                 
                                     SM-2 Improvements SSSTRP 2
                                     
                                         
                                             3
                                             2020
                                        
                                         
                                             3
                                             2020
                                        
                                    
                                
                                 
                                     SM-2 Improvements DT
                                     
                                         
                                             4
                                             2020
                                        
                                         
                                             3
                                             2021
                                        
                                    
                                
                                 
                                     SM-2 Improvements WSESRB 4
                                     
                                         
                                             2
                                             2021
                                        
                                         
                                             2
                                             2021
                                        
                                    
                                
                            
                        
                    
                
            
             
                 3092
                 Standard Missile 6 Program
                 391
                 
                     1068.979
                     38.807
                     96.018
                     95.574
                     95.574
                     109.296
                     62.122
                     5.542
                     5.811
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     This program leverages existing missile technology and advanced missile technology. It aligns missile technology roadmaps across the services (NAVSEA, NAVAIR, USAF, USMC and USA) and missile variants within the services, taking advantage of the Navy's investment in the AEGIS Weapons System (AWS), Cooperative Engagement Capability (CEC), and airborne early warning systems. This missile will provide an extended range engagement capability to provide the air superiority and the umbrella of protection for joint U.S. forces and allies against the full spectrum of manned-fixed and rotary-wing aircraft, unmanned aerial vehicles, and land attack and anti-ship cruise missiles in flight, thereby contributing to the continuous protection of forward deployed ground maneuver forces as well as theater rear assets as discussed in the Joint Theater Air Missile Defense (TAMD) Mission Need Statement (MNS), Defense Planning Guide (DPG), Quadrennial Defense Review (QDR), TAMD Capstone Requirements Document, Forward From the Sea, Joint Vision 2010/2020, the 2002/2003 Naval Transformational Roadmap, the Operational Requirements Document for SM-6 BLK 1, and the SM-6 Capability Production Document.

SM-6 portion of Joint and Naval Integrated Fire Control (IFC) is to support the integration, land-based and at-sea test, and analysis in support of the NIFC-CA test and evaluation strategy. NIFC-CA Increment 1 was successfully executed between 2009 and 2015.   NIFC-CA Increment 2 commences in FY 16 and will be delivered as a FY19 and FY22 capability. It integrates sensor improvements , SM-6 BLK IA, CEC and AWS ACB 16 into an advanced from the sea (FTS) Kill chain. Efforts include support for the WSMR upgrade, Trackex events, Integration Events and Live Fire test at land based and at-sea tests.  FY16 will also execute an IFC FTS Kill Chain Demo with JSF.

Insensitive Munitions (IM) effort supports transition of technology associated with Office of Naval Research (ONR) HARDKILL Future Naval Capabilities reflected in a signed level B, Technology Transition Agreement (TTA), endorse by PEO IWS 3.0, OPNAV N96, ONR, and MDA AX.

Portable All Up Round Bit Tester (PABTs) eliminates the need for missiles to be removed from the ship and transported to the Intermediate Logistics Maintenance Facility (ILMF) to undergo testing, reprogramming, and maintenance checks.  PABTs development and subsequent delivery in FY16 will increase missile/asset availability to the fleet and result in significant maintenance savings over the SM-6 lifecycle.

Future capabilities demonstration project supports SM demonstrations, captive flight tests, data collection, and analysis tasks. 

SM-6 System Engineering and Flight Test Support project supports the completion of SM-6 Follow-On Test and Evaluation (FOT&E) flight tests and Runs for the Record (RFR) required for SM-6 Full Operational Capability (FOC), the completion of OT-5/15 regression flight tests and associated RFR required for SM-6 FOC, and other SM-6 flight test events. 

SM-6 OT-5/15 Development project supports the system engineering and software development to correct a deficiency discovered during Operational Tests 5 and 15. Correction of this deficiency is required for SM-6 FOC.
                     
                         
                             SM-6 System Engineering and Flight Test Support
                             
                                 
                                     6.087
                                     0
                                     Completed two FOT&E events. Prepared for the remaining four FOT&E events and FY16 flight test events.
                                
                            
                             
                                 
                                     21.300
                                     0
                                     Complete preparation for and support the remaining four FOT&E events. Complete SM-6 FOT&E Runs for the Record in support of SM-6 Full Operational Capability declaration. Complete preparation for and support the FY16 flight test events.
                                
                                 
                                     10.500
                                     0
                                
                                 
                                     10.500
                                     0
                                     Prepare for and support OT-5/15 Regression Flight Tests in conjunction with the Future Capabilities Demo CTV flight tests at the Pacific Missile Range Facility. Collection of data, performance analysis, and reliability assessments.  Complete any required OT-5/15 Runs for the Record.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Insensitive Munitions (IM)
                             
                                 
                                     0.957
                                     0
                                     The prime contractor continued the development effort to complete the ISD technology concept. Safety plans and reviews with the safety community are being executed regarding the ISD effort.
                                
                            
                             
                                 
                                     1.000
                                     0
                                     The prime contractor will continue the development effort of the ISD technology concept.  Safety plans and reviews with the safety community will be planned and executed.
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     Effort combined with SM-2 Improvements starting in FY 17.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Portable All-Up Round Bit Tester (PABTs)
                             
                                 
                                     0.958
                                     0
                                     Completed harware/software Preliminary Design review (PDR) and interface development and support efforts for hardware/software Crtical Desgin Review (CDR).
                                
                            
                             
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             SM-6 OT-5/15 Development
                             
                                 
                                     3.300
                                     0
                                     Began development of software correction for deficiencies found during IOT&E events OT-5 and OT-15. Additional details are held at a higher classification.
                                
                            
                             
                                 
                                     8.900
                                     0
                                     Complete development of the OT-5/15 correction
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Naval Integrated Fire Control - Counter Air (NIFC-CA)
                             
                                 
                                     1.943
                                     0
                                     Developed initial Capabilities and Limitations. Supported successful first deployment of the NIFC-CA Capability.  Integrated missile 6-DoF upgrade to NIFC-CA Federation. Successfully conducted Live Fire Test-3 at the White Sands Missile Range. Successfully executed engineering and integration tracking exercises to support live fire events and for validation of SoS simulation.
                                
                            
                             
                                 
                                     2.106
                                     0
                                     Continue NIFC-CA Increment 1 live fire tests and updates to capabilities and limitations. Commence NIFC-CA Increment 2 2019/2022 capability. Support the WSMR Desert Ship Upgrade III in support of NIFC-CA Increment 2. Integrate the SM-6 Block IA missile simulation into the NIFC-CA Federation. Support development of NIFC-CA Increment 2 test strategy, Performance Assessment, Data Analysis, and Systems Engineering Working Groups.
                                
                                 
                                     2.215
                                     0
                                
                                 
                                     2.215
                                     0
                                     Support Increment 2 SoS integration and test activities associated with the WSMR Desert Ship Upgrade
Integrate SM-6 6DoF updates into the NIFC-CA Federation Support Quarterly Program Reviews, Performance Assessment Working Groups, Modeling and Simulation Working Group, and System Engineering Integration and Test Working Group.
Provide MSU and support to engineering test events and post event performance analysis.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Future Capability Demonstration
                             
                                 
                                     25.562
                                     0
                                     Controlled Test Vehicle (CTV) flight tests at the Pacific Missile Range Facility, data collections, performance analysis tasks, reliability assessment, and Combat Systems Integration Test (CSIT). Integration testing of the entire architecture interfaces missile, data network, AEGIS, and airborne sensor. Prepared for TACDEMO. Additional details are held at a higher classification.
                                
                            
                             
                                 
                                     62.712
                                     0
                                     Complete preparation for and support the TACDEMO. Begin development of additional capabilities in SM-6 Blk IA. Additional details are held at a higher classification.
                                
                                 
                                     82.859
                                     0
                                
                                 
                                     82.859
                                     0
                                     Prepare for and support two additional CTV flight tests at the Pacific Missile Range Facility. Collection of data, performance analysis, and reliability assessments. Continue development of additional capabilities in SM-6 Blk IA missile. Additional details are held at a higher classification
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                    
                     
                         
                             WPN 2234
                             Standard Missile
                             
                                 404.464
                                 417.252
                                 501.212
                                 501.212
                                 511.633
                                 522.957
                                 535.995
                                 544.561
                                 3766.962
                                 8641.651
                            
                        
                         
                             Standard Missile
                             QTY
                             
                                 100.000
                                 113.000
                                 125.000
                                 125.000
                                 125.000
                                 125.000
                                 125.000
                                 125.000
                                 632.000
                                 1830.000
                            
                        
                    
                     SM-6 Acquisition Strategy signed by OSD AT&L 14 March 2012.
                     Accomplishments
- Future Capability Demonstration Captive Flight Test 2nd quarter 2015 - 1st quarter 2016
- Future Capability Demonstration Captive Test Vehicle events Feb 2015
- DT (FOT&E) 2015

Upcoming Milestones
- Integrated Fire Control (IFC) Increments I (Oct 2008-Sep 2015) and II (Oct 2015-Sep 2022)
- Future Capability Demonstration At-Sea Test (2) Jan 2016
- Future Capability Demonstration At-Sea Test (3) May 2017
- Future Capability Demonstration At-Sea Test (4) May 2018
- Future Capability Demonstration At-Sea Test (5) Aug 2019
- Operational Test (OT- 5/15) May 2017
- OT (FOT&E )2016
- NIFC-CA Live Fire Test (4) Jun 2016
- NIFC-CA Joint Strike Fighter Demo Sep 2016
- NIFC-CA Live Fire Test Jun 2017
                
                 
                     
                         
                             Product Development
                             
                                 
                                     Design & Analysis
                                     C
                                     CPIF
                                     RAYTHEON
                                     Tucson, AZ
                                     
                                         686.272
                                         
                                             14.663
                                             2015-02
                                        
                                         
                                             26.888
                                             2015-12
                                        
                                         
                                             38.122
                                        
                                         
                                             38.122
                                             2016-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Design & Analysis
                                     C
                                     CPFF
                                     JHU/APL
                                     Laurel MD
                                     
                                         49.062
                                         
                                             2.445
                                             2015-02
                                        
                                         
                                             3.574
                                             2015-12
                                        
                                         
                                             4.037
                                        
                                         
                                             4.037
                                             2016-11
                                        
                                         0.000
                                         59.118
                                    
                                
                                 
                                     Design & Analysis
                                     MIPR
                                     MIT/Lin Lab
                                     Lexington, MA
                                     
                                         0.550
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.550
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     NAWC
                                     China Lake
                                     
                                         4.637
                                         
                                             0.000
                                        
                                         
                                             0.768
                                             2015-11
                                        
                                         
                                             0.548
                                        
                                         
                                             0.548
                                             2016-11
                                        
                                         0.000
                                         5.953
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     NSWC
                                     Dahlgren
                                     
                                         11.325
                                         
                                             0.329
                                             2015-02
                                        
                                         
                                             0.135
                                             2015-11
                                        
                                         
                                             0.150
                                        
                                         
                                             0.150
                                             2016-11
                                        
                                         0.000
                                         11.939
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     NSWC
                                     Indian Head
                                     
                                         3.862
                                         
                                             0.055
                                             2015-02
                                        
                                         
                                             0.025
                                             2015-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         3.942
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     NSWC
                                     PHD
                                     
                                         9.282
                                         
                                             0.600
                                             2015-02
                                        
                                         
                                             1.035
                                             2015-11
                                        
                                         
                                             0.125
                                        
                                         
                                             0.125
                                             2016-11
                                        
                                         0.000
                                         11.042
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     NSWC
                                     Crane
                                     
                                         1.256
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.256
                                    
                                
                                 
                                     Design & Analysis
                                     MIPR
                                     JSPO
                                     Eglin AFB
                                     
                                         24.049
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         24.049
                                    
                                
                                 
                                     Design & Analysis
                                     C
                                     CPFF
                                     LOCKHEED Martin
                                     Moorestown, NJ
                                     
                                         6.074
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         6.074
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     NSWC
                                     Corona
                                     
                                         16.659
                                         
                                             1.449
                                             2015-02
                                        
                                         
                                             2.125
                                             2015-11
                                        
                                         
                                             0.500
                                        
                                         
                                             0.500
                                             2016-11
                                        
                                         0.000
                                         20.733
                                    
                                
                                 
                                     Design & Analysis
                                     Reqn
                                     ONR
                                     Arlington, VA
                                     
                                         5.320
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         5.320
                                    
                                
                                 
                                     Design & Analysis
                                     Reqn
                                     NRL
                                     Washington, DC
                                     
                                         0.090
                                         
                                             0.000
                                        
                                         
                                             0.050
                                             2015-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.140
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     COMPTEVFOR
                                     Norfolk, VA
                                     
                                         2.155
                                         
                                             0.215
                                             2014-11
                                        
                                         
                                             0.125
                                             2015-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2.495
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     CARDEROCK
                                     Philadelphia, PA
                                     
                                         2.549
                                         
                                             0.509
                                             2015-02
                                        
                                         
                                             0.600
                                             2015-11
                                        
                                         
                                             0.200
                                        
                                         
                                             0.200
                                             2016-11
                                        
                                         0.000
                                         3.858
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     NSWC
                                     Pt Mugu
                                     
                                         0.613
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.613
                                    
                                
                                 
                                     Design & Analysis
                                     C
                                     CPFF
                                     BAE
                                     Rockville, MD
                                     
                                         6.446
                                         
                                             0.000
                                        
                                         
                                             0.040
                                             2016-01
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         6.486
                                    
                                
                                 
                                     Design & Analysis
                                     MIPR
                                     ARMY
                                     Redstone
                                     
                                         0.050
                                         
                                             0.300
                                             2015-02
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.350
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     NAWCAD
                                     Pax River, MD
                                     
                                         0.392
                                         
                                             1.056
                                             2015-02
                                        
                                         
                                             2.264
                                             2015-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         3.712
                                    
                                
                                 
                                     Design & Analysis
                                     C
                                     CPFF
                                     CORVID
                                     Mooresville, NC
                                     
                                         2.900
                                         
                                             1.200
                                             2014-11
                                        
                                         
                                             3.000
                                             2015-11
                                        
                                         
                                             3.000
                                        
                                         
                                             3.000
                                             2016-11
                                        
                                         0.000
                                         10.100
                                    
                                
                                 
                                     Design & Analysis
                                     C
                                     CPFF
                                     RNB
                                     Arlington, VA
                                     
                                         0.010
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.010
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     SPAWAR
                                     Arlington, VA
                                     
                                         0.007
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.007
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     ARMY
                                     Cecom
                                     
                                         0.066
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.066
                                    
                                
                                 
                                     Design & Analysis
                                     C
                                     FP
                                     GENERAL DYNAMICS
                                     Falls Church, VA
                                     
                                         1.660
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.660
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     VARIOUS
                                     (IWS 1A)
                                     
                                         69.563
                                         
                                             4.702
                                             2015-02
                                        
                                         
                                             15.904
                                             2015-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         90.169
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     VARIOUS
                                     (VLS)
                                     
                                         24.927
                                         
                                             0.347
                                             2015-02
                                        
                                         
                                             0.050
                                             2016-03
                                        
                                         
                                             0.575
                                        
                                         
                                             0.575
                                             2016-11
                                        
                                         0.000
                                         25.899
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     NSWC
                                     WSMR
                                     
                                         0.100
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.500
                                        
                                         
                                             0.500
                                             2016-11
                                        
                                         0.000
                                         0.600
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     PMRF
                                     Hawaii
                                     
                                         0.000
                                         
                                             0.772
                                             2015-02
                                        
                                         
                                             2.334
                                             2015-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         3.106
                                    
                                
                                 
                                     Design & Analysis
                                     WR
                                     DOI
                                     Washington D.C.
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.000
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Developmental Test & Evaluation
                                     WR
                                     NSWC
                                     Port Hueneme
                                     
                                         2.065
                                         
                                             0.641
                                             2015-02
                                        
                                         
                                             1.723
                                             2015-11
                                        
                                         
                                             0.750
                                        
                                         
                                             0.750
                                             2016-11
                                        
                                         0.000
                                         5.179
                                    
                                
                                 
                                     Developmental Test & Evaluation
                                     WR
                                     NSWC
                                     WSMR
                                     
                                         26.042
                                         
                                             0.250
                                             2015-02
                                        
                                         
                                             0.375
                                             2016-03
                                        
                                         
                                             0.625
                                        
                                         
                                             0.625
                                             2016-11
                                        
                                         0.000
                                         27.292
                                    
                                
                                 
                                     Developmental Test & Evaluation
                                     WR
                                     PMRF
                                     Hawaii
                                     
                                         38.201
                                         
                                             0.757
                                             2015-02
                                        
                                         
                                             2.186
                                             2015-11
                                        
                                         
                                             5.500
                                        
                                         
                                             5.500
                                             2016-11
                                        
                                         0.000
                                         46.644
                                    
                                
                                 
                                     Developmental Test & Evaluation
                                     WR
                                     NAWC
                                     Pt Mugu
                                     
                                         2.769
                                         
                                             0.375
                                             2015-02
                                        
                                         
                                             0.847
                                             2015-11
                                        
                                         
                                             0.200
                                        
                                         
                                             0.200
                                             2016-11
                                        
                                         0.000
                                         4.191
                                    
                                
                                 
                                     Developmental Test & Evaluation
                                     C
                                     CPAF
                                     RAYTHEON
                                     Tucson, AZ
                                     
                                         18.961
                                         
                                             1.331
                                             2015-02
                                        
                                         
                                             17.606
                                             2015-12
                                        
                                         
                                             5.500
                                        
                                         
                                             5.500
                                             2016-11
                                        
                                         0.000
                                         43.398
                                    
                                
                                 
                                     Developmental Test & Evaluation
                                     C
                                     CPFF
                                     JHU/APL
                                     Laurel, MD
                                     
                                         7.436
                                         
                                             2.845
                                             2015-02
                                        
                                         
                                             3.182
                                             2015-12
                                        
                                         
                                             4.138
                                        
                                         
                                             4.138
                                             2016-11
                                        
                                         0.000
                                         17.601
                                    
                                
                                 
                                     Developmental Test & Evaluation
                                     WR
                                     NSWC
                                     Corona
                                     
                                         6.718
                                         
                                             0.500
                                             2015-02
                                        
                                         
                                             3.158
                                             2015-11
                                        
                                         
                                             4.261
                                        
                                         
                                             4.261
                                             2016-11
                                        
                                         0.000
                                         14.637
                                    
                                
                                 
                                     Developmental Test & Evaluation
                                     WR
                                     NSWC
                                     Dahlgren
                                     
                                         1.508
                                         
                                             0.000
                                        
                                         
                                             0.380
                                             2015-11
                                        
                                         
                                             0.400
                                        
                                         
                                             0.400
                                             2016-11
                                        
                                         0.000
                                         2.288
                                    
                                
                                 
                                     Developmental Test & Evaluation
                                     WR
                                     VLS
                                     Arlington, VA
                                     
                                         2.044
                                         
                                             0.000
                                        
                                         
                                             0.325
                                             2016-03
                                        
                                         
                                             0.100
                                        
                                         
                                             0.100
                                             2016-11
                                        
                                         0.000
                                         2.469
                                    
                                
                                 
                                     Developmental Test & Evaluation
                                     WR
                                     COMPTEVFOR
                                     Norfolk, Va
                                     
                                         1.364
                                         
                                             0.000
                                        
                                         
                                             0.150
                                             2015-11
                                        
                                         
                                             0.100
                                        
                                         
                                             0.100
                                             2016-11
                                        
                                         0.000
                                         1.614
                                    
                                
                                 
                                     Developmental Test & Evaluation
                                     WR
                                     VARIOUS
                                     (IWS 1A)
                                     
                                         0.902
                                         
                                             1.330
                                             2015-02
                                        
                                         
                                             0.850
                                             2015-12
                                        
                                         
                                             20.600
                                        
                                         
                                             20.600
                                             2016-11
                                        
                                         0.000
                                         23.682
                                    
                                
                                 
                                     Developmental Test & Evaluation
                                     WR
                                     NSWC
                                     Carderock
                                     
                                         2.000
                                         
                                             0.000
                                        
                                         
                                             0.280
                                             2015-11
                                        
                                         
                                             0.100
                                        
                                         
                                             0.100
                                             2016-11
                                        
                                         0.000
                                         2.380
                                    
                                
                                 
                                     Developmental Test & Evaluation
                                     WR
                                     NAWC
                                     China Lake
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.194
                                             2015-11
                                        
                                         
                                             1.430
                                        
                                         
                                             1.430
                                             2016-11
                                        
                                         0.000
                                         1.624
                                    
                                
                                 
                                     Developmental Test & Evaluation
                                     WR
                                     ONR
                                     Arlington, Va
                                     
                                         0.000
                                         
                                             0.536
                                             2015-02
                                        
                                         
                                             1.318
                                             2015-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.854
                                    
                                
                                 
                                     Developmental Test & Evaluation
                                     WR
                                     DOI
                                     Washington D.C.
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.545
                                             2015-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.545
                                    
                                
                            
                        
                         
                             Management Services
                             
                                 
                                     Contractor Engineering Services
                                     C
                                     CPAF
                                     VARIOUS
                                     Various
                                     
                                         26.781
                                         
                                             1.500
                                             2015-02
                                        
                                         
                                             3.912
                                             2016-04
                                        
                                         
                                             4.050
                                        
                                         
                                             4.050
                                             2016-11
                                        
                                         0.000
                                         36.243
                                    
                                
                                 
                                     Travel
                                     Various
                                     IWS3
                                     Arlington, VA
                                     
                                         1.182
                                         
                                             0.100
                                             2015-02
                                        
                                         
                                             0.070
                                             2015-11
                                        
                                         
                                             0.063
                                        
                                         
                                             0.063
                                             2016-11
                                        
                                         0.000
                                         1.415
                                    
                                
                                 
                                     DAWDF
                                     C
                                     FP
                                     Not Specified
                                     Not Specified
                                     
                                         1.130
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.130
                                    
                                
                            
                        
                    
                
                 
                     
                         
                             Proj 3092
                             
                                 
                                     Full Operational Capability (FOC)
                                     
                                         
                                             1
                                             2018
                                        
                                         
                                             1
                                             2018
                                        
                                    
                                
                                 
                                     DT/OT DI (FOT&E)
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     Runs for the Record
                                     
                                         
                                             3
                                             2016
                                        
                                         
                                             3
                                             2016
                                        
                                    
                                
                                 
                                     Runs for the Record Final Report
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             1
                                             2017
                                        
                                    
                                
                                 
                                     Future Capability Demonstration Captive Flight Test (CFT) 2
                                     
                                         
                                             2
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Future Capability Demonstration Captive Flight Test (CFT) 3
                                     
                                         
                                             2
                                             2017
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     Future Capability Demonstration Base Test (LBT) 1
                                     
                                         
                                             2
                                             2019
                                        
                                         
                                             2
                                             2019
                                        
                                    
                                
                                 
                                     Future Capability Demonstration At-Sea test 1
                                     
                                         
                                             2
                                             2015
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Future Capability Demonstration At-Sea test 2
                                     
                                         
                                             2
                                             2016
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     Future Capability Demonstration At-Sea test 3
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                                 
                                     Future Capability Demonstration At-Sea test 4
                                     
                                         
                                             3
                                             2018
                                        
                                         
                                             3
                                             2018
                                        
                                    
                                
                                 
                                     Future Capability Demonstration At-Sea test 5
                                     
                                         
                                             4
                                             2019
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Future Capability Demonstration PDR
                                     
                                         
                                             3
                                             2015
                                        
                                         
                                             3
                                             2015
                                        
                                    
                                
                                 
                                     Future Capability Tri-Capable Missile Regression Flight Tests
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                                 
                                     OT-5/15 Flight Test
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                                 
                                     Integrated Fire Control Increment I and II
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2021
                                        
                                    
                                
                                 
                                     NIFC-CA Live Fire (WSMR) (inc 1)
                                     
                                         
                                             2
                                             2015
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     NIFC-CA Live Fire 4 (WSMR) (Inc 1)
                                     
                                         
                                             3
                                             2016
                                        
                                         
                                             3
                                             2016
                                        
                                    
                                
                                 
                                     NIFC-CA Joint Strike Fighter Demo
                                     
                                         
                                             4
                                             2016
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     NIFC-CA Live Fire Test (Inc 1)
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                                 
                                     NIFC-CA Integration & Test (Inc 2)
                                     
                                         
                                             2
                                             2018
                                        
                                         
                                             2
                                             2018
                                        
                                    
                                
                                 
                                     NIFC-CA Increment 2 Live Firing Testing (WSMR)
                                     
                                         
                                             3
                                             2018
                                        
                                         
                                             3
                                             2018
                                        
                                    
                                
                                 
                                     Integrated Fire Control Increment 2
                                     
                                         
                                             4
                                             2018
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                                 
                                     Low-Rate Initial Production IV Deliveries
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Full Rate Production (FRP) 1 Deliveries
                                     
                                         
                                             3
                                             2015
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     Full Rate Production (FRP) 2 Deliveries
                                     
                                         
                                             3
                                             2016
                                        
                                         
                                             2
                                             2017
                                        
                                    
                                
                                 
                                     Full Rate Production (FRP) 3 Deliveries
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             2
                                             2018
                                        
                                    
                                
                                 
                                     Full Rate Production (FRP) 4 Deliveries
                                     
                                         
                                             3
                                             2018
                                        
                                         
                                             2
                                             2019
                                        
                                    
                                
                                 
                                     Full Rate Production (FRP) 5 Deliveries
                                     
                                         
                                             3
                                             2019
                                        
                                         
                                             2
                                             2020
                                        
                                    
                                
                                 
                                     Full Rate Production (FRP) 6 Deliveries
                                     
                                         
                                             3
                                             2020
                                        
                                         
                                             2
                                             2021
                                        
                                    
                                
                                 
                                     Full Rate Production (FRP) 3 Award
                                     
                                         
                                             2
                                             2015
                                        
                                         
                                             2
                                             2015
                                        
                                    
                                
                                 
                                     Full Rate Production (FRP) 4 Award
                                     
                                         
                                             2
                                             2016
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     Full Rate Production (FRP) 5 Award
                                     
                                         
                                             2
                                             2017
                                        
                                         
                                             2
                                             2017
                                        
                                    
                                
                                 
                                     Full Rate Production (FRP) 6 Award
                                     
                                         
                                             2
                                             2018
                                        
                                         
                                             2
                                             2018
                                        
                                    
                                
                                 
                                     Full Rate Production (FRP) 7 Award
                                     
                                         
                                             2
                                             2019
                                        
                                         
                                             2
                                             2019
                                        
                                    
                                
                                 
                                     Full Rate Production (FRP) 8 Award
                                     
                                         
                                             2
                                             2020
                                        
                                         
                                             2
                                             2020
                                        
                                    
                                
                                 
                                     Full Rate Production (FRP) 9 Award
                                     
                                         
                                             2
                                             2021
                                        
                                         
                                             2
                                             2021
                                        
                                    
                                
                            
                        
                    
                
            
        
    





